
Arkansas State Highway 

Commission Meeting 
Wednesday, December 11, 2013 



Item 1 
Minutes 

October 30, 2013 Meeting 

 



Item 2 
Consideration of 

Minute Orders 



Item 3 

State Highway Revenue 

Update 
 



November 2013 Revenues and Consumption 

July - Nov FY 2013 FY 2014 Variance % Change 

Motor Fuels Tax $117.9 $111.5 ($6.4) -5.4% 

Registration Fees $32.5 $29.5 ($3.0) -9.2% 

Permits & Penalties $8.0 $7.6 ($0.4) -5.0% 

Other $3.3 $3.2 ($0.1) -3.0% 

Total User Revenues $161.7 $151.8 ($9.9) -6.1% 

Natural Gas Severance Tax $10.1 $17.7 $7.6 75.3% 

RRA Interest $1.2 $1.3 $0.1 8.3% 

Less: Diesel Tax for Bonds ($7.0) ($6.7) $0.3 -4.3% 

Total Revenues Available $166.0 $164.1 ($1.9) -1.1 

Fiscal 2014 Projected vs. Actual 

July - Nov 

Budget 

(millions) 

Actual 

(millions) 

Variance 

(millions) 

% Variance 

Motor Fuels Tax $109.3 $111.5 $2.2 2.0% 

Registration Fees $33.8 $29.5 ($4.3) -12.7% 

Permits & Penalties $8.0 $7.6 ($0.4) -5.0% 

Other $2.1 $3.2 $1.1 52.4% 

Total User Revenues $153.2 $151.8 ($1.4) -0.9% 

Natural Gas Severance Tax $15.4 $17.7 $2.3 14.9% 

RRA Interest $1.0 $1.3 $0.3 30.0% 

Less: Diesel Tax for Bonds ($7.1) ($6.7) $0.4 -5.6% 

Total Revenues Available $162.5 $164.1 $1.6 1.0% 

Fuel Consumption in Gallons 

July – Nov 

FY 2013 

(millions) 

FY 2014 

(millions) 

Difference 

(millions) 

% Change 

Gasoline $596.0 $587.1 -8.9 -1.5% 

Diesel $256.2 $247.6 -8.6 -3.4% 

Total $852.2 $834.7 -17.5 -2.1% 



Fuel Consumption 
December  2012 – November 2013 

Gasoline Diesel 

Alternative 



Total Fuel Consumption 
Gallons 

…………………………….. 

………….. 



Month Projected 

 Net 

Actual  

Receipts 

Variance Monthly 

Variance 

Annual  

Variance 

Jul  $5,950,000.00 $6,205,659.77 $255,659.77 4.30% 4.30% 

Aug $13,930.000.00 $12,923,708.99 $(1,006,291.01) -7.22% -3.78% 

Sept $13,860,000.00 $13,462,454.84 $(397,545.16) -2.87% -3.40% 

Oct $13,300,000.00 $12,587,677.76 $(712,322.24) -5.36% -3.96% 

Nov $13,160,000.00 $12,803,477.88 $(356,522.12) -2.71% -3.68% 

Dec $13,860,000.00 

Jan $13,860,000.00 

Feb $13,230,000.00 

Mar $13,300,000.00 

Apr $13,650,000.00 

May $13,790,000.00 

Jun $13,930,000.00 

Total $155,820,000.00 $57,982,979.24 $(2,217,020.76) 

Projected Sales Tax vs. Actual 



Item 4 

Status of Federal 

Highway & Transit 

Funding Issues 
 



Legislation 

• Moving Ahead for Progress in the 21st Century (MAP-21) 

– Effective through September 30, 2014 

• Consolidated and Further Continuing Appropriations Act 

of 2013 

– Expired September 30, 2013 

• Continuing Appropriations Act for 2014 

– Effective through January 15, 2014 
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Highway Safety Federal-aid Highway Transit

Estimated Federal Highway and Transit Obligations from Highway Trust Fund

HIGHWAY TRUST FUND 
ESTIMATED FEDERAL HIGHWAY AND TRANSIT PROGRAM FUNDING LEVELS 

WITH NO NET NEW REVENUES 

Highway Safety Federal Aid Highway Transit 



Legislation 

• Two Bills to Raise Transportation Revenue 

– Update, Promote and Develop America’s Transportation 

Essentials (UPDATE) Act 

• Phase in a 15 cents/gallon Increase in the Federal Gas/Diesel Tax 

over the next Three Years 

– 18.4 cents to 33.4 cents per gallon (indexed for inflation) 

– Generate $170 billion in Revenue over the next 10 years 

– Road Usage Fee Pilot Program Act of 2013 

• Create a National Vehicle Miles Traveled Pilot Program Study 

– Long-term Solution to Funding Gap with Gas/Diesel Tax 



Federal Highway Trust Fund (HTF) Crash 

 

 

 

 

 

 

 

• Insufficient Funds Projected 

 

• Federal Fiscal Year (FFY) 2015 (10/1/2014 - 9/30/2015) 

 

• No New Obligations for Roadway or Transit Projects 

 

• Possibly Impede Federal Reimbursements for On-Going 

Projects – Cash Flow Problems 



Federal Highway Trust Fund (HTF) Crash 

 

 

 

 

 

 

 

• Managing the Uncertainties Facing the Federal Highway 

and Transit Program 

– Prepare 2 Budgets 

– Obligate Federal-aid Funds needed for the FFY 2015 IRP 

Bond Payment in FFY 2014 

– Continue Project Development / Discontinue Letting Most 

New Construction Projects 
• 56 projects / $500 million 

 

 

 

 



Federal Highway Trust Fund (HTF) Crash 

 

 

 

 

 

 

 

• Managing the Uncertainties Facing the Federal Highway 

and Transit Program 

– Educate Transit Agencies 

– Educate Metropolitan Planning Organizations 

 





Federal Highway Trust Fund (HTF) Crash 

 

 

 

 

 

 

 

• ARKANSAS TRANSIT PROGRAMS  

– Almost a 70% Funding Reduction – 60 Transportation Providers Affected 

– Federal-aid Transit Operating Assistance Funds Reduced 

 “Most likely the Agency would close up…safety and maintenance of our current 

vehicle fleet would be compromised due to limitations of funds available for 

required maintenance and everyday wear and tear on vehicles.” - SEAT 

 “Would definitely have to combine all trips to one area on a bus – one trip only – no 

matter what time an appointment might be.  Some very sick people might have to 

wait all day to return home.” – SCAT 

 “If it were to happen, BRAD would have no choice but to close our city route in 

Corning, close our county route and see how long we could continue to operate our 

city route in Pocahontas, Walnut Ridge and Hoxie…” - BRAD 



Federal Highway Trust Fund (HTF) Crash 

 

 

 

 

 

 

 

• Metropolitan Planning Organizations  

– 92% Reduction in Federal-aid Planning Funds 

– Eight Metropolitan Planning Organizations Affected 

 Frontier MPO (Fort Smith) 

 Jonesboro MPO (Jonesboro) 

 Metroplan (Central Arkansas) 

 Northwest Arkansas MPO (Northwest Arkansas) 

 Pine Bluff MPO (Pine Bluff) 

 Texarkana MPO (Texarkana) 

 Tri Lakes MPO (Hot Springs) 

 West Memphis MPO (West Memphis) 



Item 5 
Update 

2011 Interstate Rehabilitation Program (IRP) 

Connecting Arkansas Program (CAP) 

 



2011 IRP Update 

 November 2011 

 Approved by Arkansas Voters 

 Authority to Issue $575 M in Bonds 

 Must be Issued by December 31, 2015 

 September 2012 

 1st Series of Bonds Offered for Sale 

• Par Value of $197 M 

• Premium of $33 M 

• Total Amount of Bond Proceeds Available for Construction - $230 M 

 October 2013 

 2nd Series of Bonds Offered for Sale 

• Par Value of $171 M 

• Premium of $29 M 

• Total Amount of Bond Proceeds Available for Construction - $200 M 







2011 IRP Project Update 

Status 
 Number of 

Projects  

 Length 

(miles)  
 Amount  

Completed 3      40.5         29,178,971  

Under Construction 5      38.1       215,662,334  

Scheduled through December 2014 19    107.2       340,000,000  

Sub-Total 27    185.8       584,841,305  

Remaining Scheduled through 2022 47    262.8       624,682,228  





Pope and Conway Counties 

Atkins to Plumerville 

18.6 miles 

$12.4 million 

Substantially Complete 



CAP Update 

 November 2012 

 Approved by Arkansas Voters 

 Authority to Issue up to $1.3 Billion in Bonds 

 Capacity Improvements to 19 Corridors 

 September 2013 

 1st Series of Bonds Offered for Sale 
• Par Value of $469 M 

• Premium of $25 M 

• Total Amount of Bond Proceeds Available for Construction - $494 M 

 Progress to Date 

 Notice to Proceed Issued to Program Manager – April 1, 2013 

 Design is Underway on 19 of 31 Projects 

 Delivery Strategy for I-30 Widening Project – Design/Build to a Budget  

 CAP Website Launched – September 2011 

ConnectingArkansasProgram.com 



Job Number County Route Job Name
Length 

(miles)

 Estimated 

Construction 

Cost 

CA0609 Pulaski 40 Hwy. 365 - I-430 (Widening) & I-430 Intchg. Mod. 5.6 35,000,000$            

CA0904 Benton 71 Hwy. 71B - Hwy. 72 South (Bella Vista Bypass) 6.2 30,000,000$            

CA0907 Benton 412 Hwy. 112 - I-540 4.3 125,000,000$          

10.5 190,000,000$   

10.5 190,000,000$   Grand Total - Under Construction, Completed, and Scheduled through December 2014

CAP Projects Scheduled December 2013 through December 2014

Projects Scheduled through December 2014

Totals



CAP Project Update 

Status
 Number 

of Projects 

 Length 

(miles) 
Amount

Scheduled through December 2014 3 10.5    190,000,000       

Sub-Total 3 10.5    190,000,000       

Remaining Scheduled through 2019 28 167.3  1,302,800,000    

Grand Total 31 177.8  1,492,800,000    





 

Item 6 

Other Business & 

Discussion 
 



Arkansas State Highway 

Commission Meeting 
Wednesday, December 11, 2013 


